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Cindy J. Gossard 1. South Union to Western Way Drive (West Access Road)

Timing of the project has yet to be ascertained but it continues
to be a priority of the City’s growing retail and commercial
corridor. This project continues to be on hold. We have decided
to pursue this project through the MPO process due to its
expense. We should have an understanding of whether it was
accepted by INDOT in 3-4 months which will allow us time to
improve the design to Federal standards without jeopardizing
the fund availability in 2015. The project was designed by VS
Engineering

2. Sewer & Water Projects
Due to failing septic systems and poor water quality in the wells
in the Farr Hills, Buena Vista and Ridgewood subdivisions, the
City of Westfield has agreed to expand the water and sewer
network to these areas. This expansion status is as follows:

Farr Hills / Buena Vista:

e Design is 90% complete.

e Lift station easement is awaiting design documents to
provide the instrument to grant an easement for this
work in INDOT’s property.

e FEasement paperwork shall be submitted in less than two

weeks
Ridgewood:
(317) 804-3100 office e Design is 70% complete
(317) 804-3190 fax e Design is awaiting agreement of the utility routing along
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3. Storm Sewer Projects

The Ridgewood project is in design by VS Engineering. In
response to complaints and visible evidence, we are planning the
installation of a storm sewer in this neighborhood. We are
drafting a letter to the Homeowner’s stating the need for petition
to the Hamilton County Drainage Board due to the blockage
along the regulated drain that is backing up and causing much
of the damage to the subdivision. This utility extension to the
neighborhood is anticipated to take place in the Fall of 2013 and
so would any potential storm projects.

4. Block Grant
The 2013 Block Grant application is due June 4th. We are
looking to submitting for miscellaneous sidewalk upgrades,
repairs and gap installations. The plan for the money includes
several connector areas including the East street sidewalk
extension.

5. 2013 Resurfacing and Maintenance Improvement Project
The 2013 Resurfacing and MIP list is still under review but some
projects as reported last month are moving forward. The
following is a list of the projects that have a known status:

e Springmill Road & Greyhound Pass Passing Blister — This
project was bid and came in substantially under budget. As
of May 24th, milling and surface operations were underway
and were expected to be installed by May 30th. Due to cost
saving we are also going to strip some pedestrian and bicycle
crosswalks to the west side sidewalk along Springmill Road.

e Springmill Road (North of SR 32) — This project was bid and
came in substantially under budget. As of May 24th, milling
and surface operations were completed. This project did not
include a widening component so utility relocation does not
appear to be an issue. This improvement was done to
provide unmitigated access to Grand Park from the west
while the eastern improvements around the facility are
planned to be constructed with utility proceeds.

e South Park — The Department of Public Works is utilizing
their own forces to repair street damages in our commercial
district and have been working with a road planner to repair
South Park Drive. This work will continue as we analyze the
value of owning our own planner to perform basic asphalt
milling in response to various needs throughout the city.

(317) 804-3100 office The Department of Public Works is finalizing the remaining
(317) 804-3190 fax street projects and will present those locations at the next Board

of Public Works & Safety.
2706 East 171st Street
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6. 2013 Road Striping
This maintenance program was awarded by Hamilton County to
Gridlock. We anticipate starting this work once the weather is
consistently warmer to expedite construction due to
environmental conditions.

7. Sign Replacement Project
This project has already been approved by the Board of Public
Works and was awarded by Hamilton County to Shambaugh &
Sons. Signage replacement has begun. Our schedule for
mobilizations, which are intended to be continuous until
complete, is as follows:

1st Area: Morgan Woods, Harvest Meadows, Sleepy Hollow Additions.
2nd Area: Silver Lakes, Grassy Knoll, Sandpiper Lakes Additions

3rd Area: Sandpiper Lakes, Carey Commons Additions.

4th Area: Carey Commons, Pheasant Run, Southridge, Coverdale Additions
Sth Area: Bridlewood, Addition.

6th Area: Silver Thorne, Spring Meadows, Shadow Lakes, Additions

7th Area: Westfield Farms, Springdale Farms, Additions

8th Area: Mulberry Farms, Crosswind Commons, Ridgewood Additions.
9th Area: Quail Ridge Pine Ridge Additions

10th Area: Pine Ridge, Village Farms Additions

11th Area: Village Farms Addition (probably four days)

8. Crack Sealing
It is anticipated that we will begin monitoring the crack sealing
needs this summer for installation in the fall of 2013.

9. Grand Park
Meyer-Najem continues to provide construction management
services for our Grand Park Sports Complex. We are working on
a contract extension to provide consistent construction
management throughout the remainder of 2013 taking the
project to substantial completion.

The Public Works Department continues to assist in the
coordination, inspection, and financial analysis associated with
this project. Notices to proceed and contracts have been issued
to all the Phase III, IV and V contracts. All construction scopes
have been bid with only equipment and furnishings left to
purchase.

10. 156t Street & Springmill Road Roundabout
As requested the design schedule for this MPO funded project
has been requested and will be made available prior to the
BPWS. As indicated previously and due to the MPO process, the
environmental phase will be complete in December and will
allow for the start of land acquisition at that time. We are

(317) 804-3100 office

(317) 804-3190 fax tracking on schedule with regards to the design and anticipate
having an information meeting for local residents in July.
2706 East 171st Street Construction is still anticipated to start in the Spring of 2014
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unless land acquisition is stalled due to a condemnation
process.

11. 161st Street & Oak Ridge Road Roundabout

As requested the design schedule for this MPO funded project
has been requested and will be made available prior to the
BPWS. The project redesign is nearly complete. The purchase
of right-of-way will begin when the process allows. The
coordination with the storm project for Ridgewood is being
considered as is the new subdivisions on the Southeast and
Southwest parcels of ground. We are tracking on schedule with
regards to the design and are still planning on pursuing this
project with the road closed to expedite the construction
process.

12. 186th Street & Grand Park Boulevard Roundabout

This project is on the southern boundary of Grand Park and is
anticipated to be the main entry to the park during the Park’s
first year of operation (2014) due to US 31 construction. The
design is underway by Structurepoint and is about 50%
complete. We took three quotes for land environmental work
and Structurepoint was the low vendor. They provide continuity
of the design and schedule. This work is anticipated to start as
soon as design is complete and the project is bid.

13. Wellbrooke /Mainstreet Access Coordination

Due to some poor coordination between INDOT and Project
Management team in the Wellbrooke facility, the Department of
Public Works had to react quickly to provide access to one of our
newest commercial businesses. Without the efforts of the City of
Westfield a revised action plan to grant them access through
Grand Park would never have been realized. This temporary
access will be removed in the late Summer when the Wheeler
Road extension is complete.

(317) 804-3100 office
(317) 804-3190 fax
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